

**US 31W Access Management Study
Project Schedule**

Activity	Sep-05	Oct-05	Nov-05	Dec-05	Jan-06	Feb-06	Mar-06	Apr-06	May-06	Jun-06	Jul-06	Aug-06
Task 1. Data Collection	■											
Task 2. Develop Public Involvement Plan	■											
Task 3. Assess Existing Conditions			■									
Task 4. Deficiencies, Future Conditions, Opportunities					■							
Task 5. Develop Retrofit Projects							■					
Task 6. Develop Access Management Plan										■		
Task 7. Prepare Final Report											■	
Task 8. Public Involvement	◆											
Develop Study Advisory Committee	■											
Advisory Committee Meetings		●				●		●		●		
Access Management Brochure			■									
Public Meetings			■								■	
Survey of Businesses		■										
Interview with Local Newspaper			■									
Access Management Workshop								■				
Presentation to MPO Policy Committee											■	
Deliverables												
Public Involvement Plan	●											
Access Management Brochure			●									
Access Management Plan											●	
Final Report												●
Monthly Progress Reports	●	●	●	●	●	●	●	●	●	●	●	●